
Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

04.04.01.02.01  M and I

SMI  M and I

WP00100021 Management & Integration 04MAR11* 01MAR12 249 249 0

WP0000000B Project Finish 01MAR12 0 0 0

04.04.01.02.03  Infrastructure

WP00100030 Start Field Work 07MAR11 0 0 0

WP00100031 C-204 Disentegrator Bldg. Equip & Item Removal 07MAR11 15APR11 30 30 0

WP00100081 C-402 Lime House Equip & Item Removal 18APR11 14JUN11 40 40 0

WP00100121 C-405 Contaminated Item Inc. Equip& Item Removal 15JUN11 11AUG11 40 40 0

WP00100151 C-603-A Nitrogen Manifold Bld Equip&Item Removal 12AUG11 01SEP11 15 15 0

WP00100191 C-410-A Hydrogen Holder Tank Removal 02SEP11 28OCT11 40 40 0

WP00100201 C-603-B Nitrogen Storage Tank Removal 31OCT11 06DEC11 25 25 0

WP00100211 C-603-H N GeneratorControlHouseEquip&ItemRemoval 07DEC11 29DEC11 15 15 0

WP00100231 C-603-I  Nitrogen Generator Tower Removal 30DEC11 23JAN12 15 15 0

WP00100291 C-611M&N Equip Removal 24JAN12 01FEB12 7 7 0

WP00100311 C-603-C N Nitrogen Receiving Tank Removal 02FEB12 20FEB12 13 13 0

04.04.01.02.04  Facilities and Structure

WP00100041 C-204 Disentegrator Bldg. Building Removal 18APR11 02MAY11 10 10 0

WP00100091 C-402 Lime House Bldg. Removal 15JUN11 28JUL11 30 30 0

WP00100131 C-405 Contaminated Item Inc. Bldg Removal 12AUG11 09SEP11 20 20 0

WP00100161 C-603-A Nitrogen Manifold Bldg Removal 02SEP11 30SEP11 20 20 0

WP00100221 C-603-H Nitrogen Generator Control House Removal 30DEC11 13JAN12 10 10 0

WP00100301 C-611M&N Tower Removal 02FEB12 22FEB12 15 15 0

04.04.01.02.05  Environmental Media

WP00100331 C-403 Neutralization Pit Slab & Soils 01APR11 27JUN11 60 60 0

WP00100351 C-410-B Sludge Lagoon Slab & Soil 28JUN11 22SEP11 60 60 0

WP00100241 C-402 Lime House Slabs & Soils 29JUL11 25AUG11 20 20 0

WP00100251 C-405 Cont. Item Inc. Bldg Soils & Slabs 12SEP11 23SEP11 10 10 0

WP00100381 C-218 Firing Range Soils & Slabs 23SEP11 20OCT11 20 20 0

WP00100261 C-603-A Nitrogen Manifold Bldg Soils & Slabs 03OCT11 07OCT11 5 5 0

WP00100271 C-603-H N Generator Control House Soils & Slabs 17JAN12 23JAN12 5 5 0

WP00100281 C-603-I Nitrogen Generator Tower Soils & Slabs 24JAN12 30JAN12 5 5 0

WP00100282 Finish Field Work 30JAN12 0 0 0

04.04.01.02.06  Newly Generated Waste

WP00100051 Waste Processing 14MAR11 07FEB12 226 226 0
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WP00100111 Waste Disposal 11APR11 01MAR12 223 223 0

04.04.01.02.07  DOE Prime

WP00100061 Waste Disposal 18APR11 01MAR12 218 218 0

04.04.01.02.09  Removal Action Technical Support

WP00100181 Planning & Engineering 04MAR11 01MAR12 249 249 0

WP00100321 Technical Support 04MAR11 01MAR12 249 249 0

WP00100071 C-204 Disentegrator Bldg. Char. & Sampling 07MAR11 02MAY11 40 40 0

WP00100341 C-403 Neutralization Pit Char & Sampling 01APR11 27JUN11 60 60 0

WP00100101 C-402 Lime House Characterization & Sampling 18APR11 14JUL11 60 60 0

WP00100141 C-405 Cont. Item Inc Characterization & Sampling 15JUN11 09SEP11 60 60 0

WP00100361 C-410-B Sludge Lagoon Characterization &Sampling 28JUN11 22SEP11 60 60 0

WP00100171 C-603-A Nitrogen Manifold Bldg Char & Sampling 12AUG11 09SEP11 20 20 0

WP00100371 C-218 Firing Range Characterization & Sampling 23SEP11 20OCT11 20 20 0
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